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Ref: 8HWM~EF
- My, David Simonson

Depaztment of Energy
Rocky Flates Office
P.0. Box 928

Golden, CO 80402-0928

RE: Proposad Schedule Changes for
: OUs 2 and 3

‘{gn“” Mr. Simonson:

We have reviewed the proposed schaeduls changes for
~ompletion of a OU 2 (Woman Creek) IM/IRA and Draft OU 3 Work
lan contained in youxr letter 10485 (11 Febxuary 1991). This
letter congtitutes approval of the subject reguest, and

establishes new due dates as follows:

OU 2 Traatability System Installation 12 APR 199

OU 2 Begin Treatability Taesting 15 APR 1991
OU 3 Dyaft Ph I RFI/RI Work Plan 07 JUL 1991
OU 3 Final Ph @ RFI/RI Work Plan 06 DEC 1991

We are very disappointed to hear that tha IM/IRA will not he
in place as scheduled to capture Spring flows, but a look at the
current status of this effort and the calendar makes it clear
that system installation within the time remaining is no longer
possible. Nonethelegs, we wish to emphasize that completion of )
this action at the earliest possible date is imperative in order
to meet established commitments and eliminate 4 potential threat
to public health and the environment. )
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With respect to OU 3, this delay could complicate attenmpis
to coordinate the RI with the water diversion project pxoposed by
local municipalities. Information from the RI can help to assess
impacts resulting from this projact. Given the delay, we strongly
suggest the RI scoping incorporate maximum £lexibility and/er
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scceleration of field and analytical efforts to allow for the
necessary coordination of DOE and municipality activities.in OU
3. EPA and CDH are prepared to vork as closely as necsssary with
DOE to alleviate logistical conflicts betveen these two projects.

While EPA and CDH are approving the newv dates as raquested;
ve do s0 with the expectation that no further delays will be
encountared, and on the condition that these extensions will not
affect any other IAG schedule nox constitute grounds for seeking
additional axtensions. If you have questions or would like to
discuss the progress of thesa efforts, please contact Bill Fraser
(294-1132) or Joe Schieffelin (332-44213.

Sincerely,

Mot b

<Martin“Restmazk,:EPA &
Roeky Flats Team Laad

<
RGNy, A
Gar;jnaughmnn, DR

Unit Leader
Razardous Waste Facllities

&c: Barbara Barr¥ (CDR)
Scott Grace (DOE) )
Tom Greengard (EG&G)
Frazer Lockhart (DOE)




